Rpt-ID: RCPESPRJ Georgia Date: 05/09/2014
User: krender Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14434-12-000-0 Estimate Number: 0010 Pay Period: 04/01/2014
to 04/30/2014

Contract Location: Time Allowed: 528  Days
VARIOUS LOCATIONS ON SR 4 BU, SR 38 AND ON SR 520. Elapsed Calender Days: 513 Days
Percent Time: 97.16
District: 5 Area: 02
Contractor:

MOYE ELECTRIC COMPANY, INC. Date Let: 10/19/2012
P. O. BOX 4097 Date Awarded: 11/02/2012
Date Contract Executed: 12/03/2012
Date Notice to Proceed: 12/04/2012
DUBLIN GA 31040-4097 Date Work Began: 04/01/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/15/2014

Surety Co: THE CINCINNATI INSURANCE CO.

Current Contract Amount $1,215,304.90 Counties:
Original Contract Amount $1,215,304.90 Ware
Funds Available $292,113.03
Percent Complete 75.96%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007406 $1,215,304.90 $1,215,304.90 $292,113.03 75.96% $24,784.08

Chief Engineer
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Contract ID: B14434-12-000-0 Estimate Number: 0010 Pay Period: 04/01/2014
to 04/30/2014

Project Number: 0007406 SR 4BU, SR 38 & SR 520 - TRAFFIC SIGNALS UPGI

Federal State Project Number: CSSTP-0007-00(406)

Total to Date Prev to Date This Estimate
Participating $738,553.48 $718,726.22 $19,827.26
Non-Participating $184,638.39 $179,681.57 $4,956.82
Total Earnings $923,191.87 $898,407.79 $24,784.08
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $923,191.87 $898,407.79 $24,784.08
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $923,191.87 $898,407.79
$24,784.08

Total Payable:
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Contract ID: B14434-12-000-0 Estimate Number: 0010

Date: 05/09/2014
Page 3 of 4

Pay Period: 04/01/2014
to 04/30/2014

Project Number 0007406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 TRAFFIC SIGNALS
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .939
106700.000 .050
.989 $5,335.00 $105,526.30
CSSTP-0007-00(406)
0050 210-0100 GRADING COMPLETE - LS 1.000 .150
61000.000 .100
.250 $6,100.00 $15,250.00
CSSTP-0007-00(406)
Category Amount: $11,435.00 $120,776.30
Category Number: 0010 SIGNING & MARKING
0055 441-0104 CONC SIDEWALK, 4 IN SY 800.000 256.245
52.000 138.720
394.965 $7,213.44 $20,538.18
0065 441-5003 CONCRETE HEADER CURB, 8 IN, TP 3 LF 130.000 192.200
16.000 12.500
204.700 $200.00 $3,275.20
0070 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 1,236.000 246.500
42.000 19.920
266.420 $836.64 $11,189.64
Category Amount: $8,250.08 $35,003.02
Category Number: (0020 TRAFFIC SIGNALS
0110 615-1200 DIRECTIONAL BORE - LF 1,645.000 1,681.000
12.000 .000
1,681.000 $.00 $20,172.00
5IN
0120 634-1200 RIGHT OF WAY MARKERS EA 37.000 .000
110.000 16.000
16.000 $1,760.00 $1,760.00
0125 636-1041 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, T SF 422.000 315.000
42.000 79.500
394.500 $3,339.00 $16,569.00
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Contract ID: B14434-12-000-0 Estimate Number: 0010

Date: 05/09/2014

Page 4 of 4

Pay Period: 04/01/2014
to 04/30/2014

Project Number 0007406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 TRAFFIC SIGNALS
0140 639-3004 STEEL STRAIN POLE, TP IV EA 1.000 2.000
12407.000 .000
2.000 $.00 $24,814.00
(W/65 FT MAST ARM)
0375 682-6110 CONDUIT, RIGID, 1IN LF 270.000 489.800
10.000 .000
489.800 $.00 $4,898.00
Category Amount: $5,099.00 $68,213.00
Project Total Amount: $24,784.08 $923,191.87



